
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:15 PM
Run date

Time

Reviewer: Mathur, Lalit 06-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 015 Date: 24-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 197

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review submittal 1454R1 W2 Precast Cover Slabs.
- Began to review submittal 1529R0 W2 Closure Pour Erection Plan.
- Continued to assess horizontal control on the project specifically at the east end of the bridge.
- Continued to organize surveying documents.
- Continued to inquire and get the Starnet software for my computer. This software is used for horizontal
control to accurately calculate the most probable coordinate using the least squares method.
- Checked on the progress of the pushing operation for crossbeam CB2. At the end of the day this segment
hadn't been pushed towards OBG lift 2W.
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